COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D: C20950 ESTI MATE

PCN: 20950- BI D

CONTRACT DESCRI PTI ON:
SH69, MP 25.7 TO MP 50.1

PRQIECT NO STRO69A- 032
SH69 OVERLAY MP 25.7 TO 50.1
NAME OF ROAD:

PRQIECT COUNTI ES: HUERFANO

CONTRACTOR:
A and S CONSTRUCTI ON CO.

P. 0. BOX 566

CANON CI TY CO 81215-051(719) 275- 4555

COFRS REPORTI NG CATEGORY: 2

Page 1
ESTI MATE RUN 07/11/ 2018

ESTI MATE SUMVARY 12:27:57

NO 0003 PROG

TIME CHARGED: 71.0 DAYS TI ME ALLOW 100 WORK DAYS
PERCENT TI ME: 71.00 ORI G TI ME ALLOW 100 WORK DAYS
CUSTER

06/ 30/ 2018
01/04/ 2018

DATE TI ME STARTED 02/01/2018
03/19/ 2018

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
01/ 16/ 2018
01/13/ 2018

02/ 01/ 2018

DATE AWARDED
DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

DATE TI ME STOPPED
DATE ACCEPTED

CURRENT PRQJECT AMI: $  4,471,769.50 PARTI Cl PATI NG $  3,971,135.28 $ 1, 439, 661. 53
AWARD PRQIECT AM: $ 4,170, 000.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 88. 80% TOTAL EARNI NGS 3,971, 135. 28 1,439, 661.53
FUNDS AVAI LABLE: $ 500, 634. 22 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,971, 135. 28 1,439, 661. 53
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 62, 550. 00 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 3,908, 585. 28 1,439, 661. 53
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 3,908, 585. 28 1,439, 661. 53
OTHER ADJUSTNENTS 0.00 0.00

PAYMENT DE $  1.439,661.53

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20950- BI D ESTI MATE RUN 07/ 11/ 2018
PRQJECT: STRO69A- 032 ESTI MATE NO 0003 12:27:57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090  *Renoval of Delineator 650. 000 0. 000
EACH 193. 000 579. 00
3. 00000 193. 000 579. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 4,801. 000 3, 709. 000
5% 0. 000 0. 00
8. 00000 3, 709. 000 29,672.00
0015 202-00810 *Rerpval of Ground Sign 88. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0020 202-00821 *Renoval of Sign Panel 43. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0.00
0025 202-01130 *Renoval of Guardrail Type 3 7, 688. 500 6, 988. 500
LF 700. 000 2,800.00
4. 00000 7,688.500 30, 754. 00
0030 202-01300 *Renpval of End Anchorage 76. 000 70. 000
EACH 6. 000 2, 400. 00
400. 00000 76. 000 30, 400. 00
0035 203-01500 Bl ading 50. 000 0. 000
HOUR 28.000 4,760. 00
170. 00000 28. 000 4,760. 00
0040 208-00002 *Erosion Log Type 1 (12 Inch) 2,500. 000 1, 430. 000
LF 580. 000 4, 640. 00
8. 00000 2,010. 000 16, 080. 00
0045 208-00041 Rock Check Dam 12. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0050 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0055 210-00013 *Reset Mailbox Structure (Type 3) 0. 000 0. 000
EACH 0. 000 0. 00

600. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 212-00006

0065

212-00032

0070

213-00002

0075

213- 00061

0080

304- 08002

0085

403- 00720

0090

403- 36721

0091

403-36721

0092

403- 36721

0095

411- 10255

0100 518-03000

C20950
20950-BID
STRO69A- 032
| TEM
DESCRI PTI ON

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Hay)

*Mul ch Tackifier

Aggregat e Base Course (Shoulder Material)

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (G ading ST)(75) (PG 58-28)

HVA (G ST)(75) (PG 58-28) Existing HVA cost -

Fi ber

HVA (G ST)(75) (PG 58-28) Wth FORTA-FI

Emul si fied Asphalt (Slow Setting)

*Sawi ng and Seal i ng Bridge Joint

Fi ber Additive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

5. 500
ACRE
14, 000. 00000

5. 500
ACRE
17, 000. 00000

5. 500
ACRE
15, 000. 00000

0. 000
LB
20. 00000
1, 684. 000
cy
40. 00000
300. 000
TON
122. 00000
35, 089. 120
TON
68. 00000
0. 000
TON
68. 00000
1,461. 140
TON
76. 67000
19, 944. 000
GAL
3. 00000
185. 000
LF

17. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1.556
1.556

0. 000
1. 556
1.556

0. 000
1.556
1.556

0. 000
0. 000
0. 000

0. 000
1, 684. 000
1, 684. 000

10. 560
8. 440
19. 000

22,969. 060
12, 120. 060
35, 089. 120

0. 000
0. 000
0. 000

0. 000
1, 461. 140
1, 461. 140

9, 852. 900
6, 246. 300
16, 099. 200

0. 000
0. 000
0. 000
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ESTI MATE RUNO7/11/2018

21,784

26, 452

23, 340

67, 360

1, 029.

824, 164

112, 025

18,738

00

00

00

.00

00

68

08

.00

60

90

.00

12:27: 57

AMOUNT

21,784

26, 452

23, 340

67, 360

2,318

2, 386, 060

112, 025

48, 297

00

00

00

.00

00

00

16

.00

60

60

.00



CONTI D: C20950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20950- BI D ESTI MATE RUN07/11/2018
PRQJECT: STRO69A- 032 ESTI MATE NO 0003 12:27: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 13, 000. 000 12, 150. 000
LF 850. 000 20, 400. 00
24.00000 13, 000. 000 312, 000. 00
0110 606-01385 *Transition Type 3J 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0115 606-01390 *End Anchorage Type 3K 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0120 606- 02003 *End Anchorage (Nonfl ared) 74.000 66. 000
EACH 8. 000 20, 800. 00
2, 600. 00000 74.000 192, 400. 00
0125 612-00001  *Delineator (Type I) 476. 000 0. 000
EACH 118. 000 1, 770. 00
15. 00000 118. 000 1, 770. 00
0130 612-00003  *Delineator (Type I11) 170. 000 0. 000
EACH 100. 000 1, 700. 00
17. 00000 100. 000 1, 700. 00
0135 612-00037 *Del i neator (Flexible) (Flat Munted) 0. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0140 614-00011 *Si gn Panel (Class |) 523. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0145 614-00012 *Sign Panel (Class Il) 1, 149. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0150 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 50. 000 0. 000
EACH 50. 000 10, 000. 00
200. 00000 50. 000 10, 000. 00
0155 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 94. 000 0. 000
Sli pbase
P EACH 94. 000 32, 900. 00

350. 00000 94. 000 32, 900. 00



CONTI D

ROADWAY

CAT NO0200

0160 614-80385

0165

625- 00000

0170

626- 00000

0175

626- 01104

0180

627-00001

0185

627-00013

0190

630- 00000

0192

630- 00001

0195

630- 00007

0200

630- 00012

0205 630-80001

C20950
20950-BID
STRO69A- 032
| TEM
DESCRI PTI ON

*Runble Strip

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier V)

*Pavenent Mar ki ng Pai nt

*Pavenment Marking Paint (H gh Build)

*Fl aggi ng

Pilot Car Operation CMO #2

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
LF
30. 00000
1. 000
LS
20, 000. 00000
1. 000
LS
85, 000. 00000
1. 000
LS
8, 000. 00000
2, 860. 000
GAL
32. 00000
1, 941. 000
GAL
58. 00000
6, 474. 500
HOUR
22. 00000
240. 500
HOUR
55. 00000
40. 000
DAY
60. 00000
100. 000
DAY
1, 500. 00000
2.000
EACH

800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
68. 000
68. 000

0. 750
0. 250
1.000

1. 000
0. 000
1. 000

0. 750
0. 250
1.000

1,413. 960
698. 380
2,112. 340

0. 000
0. 000
0. 000

4, 405. 500
2, 069. 000
6, 474.500

169. 500
71.000
240.500

23. 000
11. 000
34. 000

42.000
24.000
66. 000

1. 000
0. 800
1.800
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ESTI MATE RUNO7/11/2018

2,040

5, 000

2,000

22, 348

45,518

3,905

660.

36, 000

640.

00

00

.00

00

16

.00

00

00

00

12:27: 57

AMOUNT

2,040

20, 000

85, 000

8, 000

67,594

142, 439

13, 227

2,040

99, 000

1, 440

00

00

00

00

88

.00

00

50

00

00

00



CONTI D

CAT NO0200

0210

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

630- 80341

630- 80342

630- 80355

630- 80360

630- 80380

630- 80511

630- 85041

700- 70010

700- 70011

700- 70016

700- 70019

C20950
20950-BID
STRO69A- 032
| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Traffic Cone

*Mobi | e Pavenent

Mar ki ng Zone

*Mbbi | e Attenuator

F/ A M nor

Contr act

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Asphal t Cenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

Size A

Si ze B)

Cost Adj ust nment

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

24. 000

EACH
8. 00000
115. 000

EACH
8. 00000
2.000

EACH
8, 000. 00000
100. 000

EACH
11. 00000
285. 000

EACH
1. 00000
1. 000

LS
3, 000. 00000
20. 000

DAY
500. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
11, 902. 180

FA
1. 00000
24, 465. 010

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12. 000
9. 600
21.600

54.500
49. 000
103. 500

1. 000
0. 800
1.800

47.000
37.600
84. 600

142.500
114. 000
256. 500

0. 000
0. 000
0. 000

0. 000
4.000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,568. 600
9, 333. 580
11, 902. 180

-13, 218.370
37, 683. 380
24,465.010

Page 6

ESTI MATE RUNO7/11/2018

76

392.

6, 400

413

114

2,000

9, 333

37, 683

00

.00

00

.00

.00

58

38

12:27: 57

AMOUNT

172.

828.

14, 400

930.

256.

2,000

11,902

24, 465

80

00

00

60

50

.00

00

.00

.00

18

01



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUNO07/11/ 2018

CAT NO0200

0265 700-70023

0270 700-70025

0275 700-70380

CAT NO0300

0280 202-00240

0285

202- 00425

0290

403-36721

0295

411-10255

0300

606- 01370

0305 606-11010

CAT NO0400

0310 620-00002

C20950
20950-BID
STRO69A- 032
| TEM
DESCRI PTI ON
ROADWAY

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Erosion Control

STRUCTURES

*Rermoval of Asphalt Mat (Pl aning)

*Renoval

of Bridge Railing

*Hot Mx Asphalt (Grading ST)(75) (PG 58-28)

Enul sified Asphal t

(Sl ow Setting)

*Transition Type 3G

*Bridge Rail Type 10R

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

ESTI MATE NO 0003 12: 27: 57
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2, 560. 000 1, 863. 000
FA 697. 000 697. 00
1. 00000 2, 560. 000 2, 560. 00
-6, 030. 950 0. 000
FA -6, 030. 950 -6, 030. 95
1. 00000 -6, 030. 950 -6, 030. 95
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 4,338,387.50$ 1,366, 833.83% 3,842, 917. 88
563. 000 297. 000
sy 0. 000 0. 00
8. 00000 297. 000 2, 376. 00
263. 000 79. 000
LF 184. 000 3, 680. 00
20. 00000 263. 000 5, 260. 00
56. 000 0. 000
TON 12. 260 833. 68
68. 00000 12. 260 833. 68
28. 000 0. 000
GAL 7. 240 21.72
3. 00000 7. 240 21.72
8. 000 4. 000
EACH 4.000 7, 200. 00
1, 800. 00000 8. 000 14, 400. 00
274. 000 80. 500
LF 193. 500 51, 277. 50
265. 00000 274. 000 72, 610. 00
CAT 0300  CURRENT AMT $  100,666.00$%  63,012.90%  95,501. 40
1.000 0.700
EACH 0. 300 4, 200. 00
14, 000. 00000 1. 000 14, 000. 00



CONTI D: C20950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20950- BI D ESTI MATE RUN07/11/2018
PRQJECT: STRO69A- 032 ESTI MATE NO 0003 12:27: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0315 620-00012 Field Laboratory (C ass 2) 1. 000 0. 700
EACH 0. 300 4, 200. 00
14, 000. 00000 1. 000 14, 000. 00
0320 620-00020 Sanitary Facility 1. 000 0.700
EACH 0. 300 1,414.80
4,716. 00000 1. 000 4,716. 00
CAT 0400 CURRENT AMT $ 32,716.00 % 9,814.80 % 32, 716. 00

PROJECT TOTAL CURRENT AMI $ 4,471,769.50% 1,439,661.53% 3,971, 135.28



